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Date: Monday, November 4, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Sunny, 20% chance of rain, Lo: 33°F, High: 40°F, Winds: 22-35, due W, 75% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued backfilling Area 11 and 12. 

2. ERRS began excavating with heavy equipment in ST-5 of GNBSC. 

3. STARTV began scanning newly excavated area to ensure areas are within acceptable parameters. 

4. ERRS accepted deliveries of backfill. 

5. STARTV set up and checked air monitoring equipment throughout the work day. 

6. START V conducted soil analyses using the HPGe. 

7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for November 5, 2019: 

 

1. ERRS will continue to back fill EA 12 with stone. 

2. STARTV will conduct air monitoring. 

3. ERRS will continue excavating ST-5 at the GNBSC building. 

4. START V will continue to conduct soil sampling analyses.  
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards) 2,882 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 13 

Number of Backfill Trucks to Date 124 

Backfill Received Today (In Tons) 416.64 

Cumulative Backfill Volume to Date (In Tons)  4,327.64 
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Site Photographs 

 

  
             View of jackhammer excavation area at the GNBSC room. 

           
            View of AreaRae utilized on site. 


